COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2011

ESTI MATE SUMVARY 14: 54: 42
CONTI D C17656 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 17656- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0  DAYS TI VE ALLOW 45 WORK DAYS
SH6: W.DLFE EXCLSN FNC 19TH HRT PERCENT TIME:  100. 00 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. SHEOOBA- 044
SH6: W.DLFE EXCLSN FNC 19TH HRT
NAMVE OF RQAD: 006G
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
K. E. C 1. OOLORADO | NCORPORATED PAY PER OD ENDI NG 03/ 12/ 2011 DATE TI ME STARTED 10/ 13/2010
5750 W Al RPORT ROAD DATE LET 08/ 05/ 2010 DATE WORK BEGAN 10/ 12/ 2010
DATE AWARDED 08/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 31/ 2010 DATE ACCEPTED
SEDALI A CO 80135 303/ 791- 3759 DATE NOTI CE TO PROCEED 10/ 13/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 451, 845. 35 PARTI Cl PATI NG $ 428, 558. 61 $ 57, 752. 69
AWARD PRQIECT AMT: $ 448, 904. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 94. 85% TOTAL EARNI NGS 428, 558. 61 57,752.69
FUNDS AVAI LABLE: $ 23,286. 74 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 428, 558. 61 57, 752. 69
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,733.56 0. 00
SECUR! TI ES ENCUVBERED 6, 733. 56 0.00
NET EARNI NGS 428, 558. 61 57, 752. 69
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 428, 558. 61 57, 752. 69
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 57, 752. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17656- BI D ESTI MATE RUN 06/ 06/ 2011
PRQIECT: SHEOOBA- 044 ESTI MATE NO 0005 14: 54: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01000 *Renoval of Fence 6, 567. 000 6, 567. 000
LF 0. 000 0. 00
0. 50000 6, 567. 000 3, 283.50
0010 203-00000 Uncl assi fi ed Excavation 37. 000 33. 000
cY 4.000 200. 00
50. 00000 37.000 1, 850. 00
0015 203-01597 *Pot hol i ng 24. 000 10. 000
HOUR 14. 000 2, 450. 00
175. 00000 24.000 4,200. 00
0020 203-01622 Sweepi ng (Wth Pickup Broon) 8. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0025 208- 00005 Er osi on Log 420. 000 420. 000
LF 0. 000 0. 00
6. 00000 420. 000 2,520. 00
0030 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0035 208-00205 Er osi on Control Supervisor 26. 000 26. 000
HOUR 0. 000 0. 00
40. 00000 26. 000 1, 040. 00
0040 210-01000 *Reset Fence 2, 054. 000 2, 054. 000
LF 0. 000 0. 00
1. 10000 2,054. 000 2, 259. 40
0045 210-01001 *Modi fy Fence 2, 054. 000 2, 054. 000
LF 0. 000 0. 00
0. 40000 2,054. 000 821. 60
0050 212-00006 Seedi ng (Native) 0. 260 0. 258
ACRE 0. 000 0. 00
1, 600. 00000 0. 258 412. 80
0055 212-00032 Soi | Condi tioni ng 0. 260 0. 258
ACRE 0. 000 0. 00

500. 00000 0. 258 129. 00



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17656- Bl D ESTI MATE RUN 06/ 06/ 2011
PRQIECT: SHEOO6A- 044 ESTI MATE NO 0005 14: 54: 42
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00003 Mil ching (Weed Free) 0. 310 0. 310
ACRE 0. 000 0. 00
2, 900. 00000 0. 310 899. 00
0065 213-00061 Mul ch Tacki fier 52. 000 52. 000
LB 0. 000 0. 00
8. 00000 52. 000 416. 00
0070 506- 00209 Riprap (9 Inch) 55. 000 49. 000
CY 6. 000 810. 00
135. 00000 55. 000 7,425.00
0075 603-50012 12 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 607- 00005 *End Post 26. 000 26. 000
EACH 0. 000 0. 00
285. 00000 26. 000 7,410. 00
0085 607-00010 *Corner and Line Brace Post 38. 000 38. 000
EACH 0. 000 0. 00
485. 00000 38. 000 18, 430. 00
0090 607-11350 *Fence Deer 13, 380. 000 13, 380. 000
LF 0. 000 0. 00
7.35000 13, 380. 000 98, 343. 00
0095 607-11525 *Fence (Plastic) 1, 494. 000 1, 494. 000
LF 0. 000 0. 00
2. 00000 1, 494. 000 2,988. 00
0100 607-60002 *CGanme Ranp 3. 000 3. 000
EACH 0. 000 0. 00
7, 500. 00000 3. 000 22,500. 00
0105 607-60117 *16 Foot Gate (Special) 3. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0110 612-00003 *Del i neator (Type II1) 170. 000 150. 000
EACH 20. 000 440. 00
22. 00000 170. 000 3, 740. 00



CONTI D C17656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17656- Bl D ESTI MATE RUN 06/ 06/ 2011
PRQJECT: SHEOO6A- 044 ESTI MATE NO 0005 14:54: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 612-00010 Del i neat or (Speci al) 27.000 20. 000
EACH 7.000 1, 225. 00
175. 00000 27.000 4,725. 00
0120 613-00206 *2 Inch Electrical Conduit (Bored) 1, 847. 000 1, 561. 000
LF 286. 000 4,004. 00
14. 00000 1, 847. 000 25, 858. 00
0125 613-01200 *2 Inch BElectrical Conduit (Plastic) 432. 000 0. 000
LF 432. 000 5, 616. 00
13. 00000 432. 000 5, 616. 00
0130 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0135 613-16000 *Lumi nai re (Special) 8. 000 8. 000
EACH 0. 000 0. 00
2, 850. 00000 8. 000 22, 800. 00
0140 613-30300 *Li ght Standard Al um num (30 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
1, 730. 00000 8. 000 13, 840. 00
0145 613-40010 *Li ght Standard Foundati on 8. 000 8. 000
EACH 0. 000 0. 00
930. 00000 8. 000 7,440. 00
0150 614-00012 *Sign Panel (Cass I1) 194. 000 64. 000
SF 130. 000 3,120. 00
24. 00000 194. 000 4, 656. 00
0155 614-00200 *Steel Sign Post (U 2) 550. 000 450. 000
LF 100. 000 800. 00
8. 00000 550. 000 4, 400. 00
0160 614-10320 System Integration and Testing 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0165 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17656- BI D ESTI MATE RUN 06/ 06/ 2011
PRQJECT: SHEOO6A- 044 ESTI MATE NO 0005 14:54: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-72885 *Traffic Signal Vehicle Detector (Special) 2.000 0. 000
EACH 2.000 4, 600. 00
2, 300. 00000 2.000 4, 600. 00
0175 614- 75855 *Traffic Signal Controller Cabinet (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0180 614-80000 *Fl ashi ng Beacon 8. 000 8. 000
EACH 0. 000 0. 00
475. 00000 8. 000 3, 800. 00
0185 614-84100 *Traf fic Signal Pedestal Pole Al unmi num 4. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0190 626- 00000 *Mobi | i zati on 1. 000 0. 747
LS 0. 000 0. 00
53, 000. 00000 0. 747 39, 591. 00
0195 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 1, 250. 00
5, 000. 00000 1. 000 5, 000. 00
0200 627-40003 *Met hyl Methacryl ate Pavenent Marking (Inlaid) 1, 152. 000 1, 152. 000
SF 0. 000 0. 00
18. 00000 1, 152. 000 20, 736. 00
0205 630-00000 Fl aggi ng 188. 750 188. 750
HOUR 0. 000 0. 00
22.00000 188. 750 4,152. 50
0210 630-00007 *Traffic Control |nspection 2.000 0. 000
DAY 2.000 300. 00
150. 00000 2.000 300. 00
0215 630- 00012 *Traffic Control Management 41. 000 39. 000
DAY 2.000 900. 00
450. 00000 41. 000 18, 450. 00
0220 630-80341 Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C17656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17656- Bl D ESTI MATE RUN 06/ 06/ 2011
PRQJECT: SHEOO6A- 044 ESTI MATE NO 0005 14:54: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80342 Construction Traffic Sign (Panel Size B) 18. 000 13. 500
EACH 2.700 67.50
25. 00000 16. 200 405. 00
0230 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 3. 600
EACH 0. 000 0. 00
30. 00000 3. 600 108. 00
0235 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
ype) EACH 0. 900 450. 00
500. 00000 1. 800 900. 00
0240 630- 80360 Drum Channel i zi ng Devi ce 21.000 18. 900
EACH 0. 000 0. 00
11. 00000 18. 900 207.90
0245 630- 80380 Traffic Cone 200. 000 108. 000
EACH 72.000 72.00
1. 00000 180. 000 180. 00
0250 700- 70010 F/ A M nor Contract Revisions 9, 673. 440 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70082 F/ A Furnish & Install Electrical Service 4,727.720 4,727.720
FA 0. 000 0. 00
1. 00000 4,727.720 4,727.72
0275 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17656- BI D ESTI MATE RUN 06/ 06/ 2011
PRQJECT: SHEOO6A- 044 ESTI MATE NO 0005 14: 54: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70420 F/' A Tree Trimmng 574. 750 0. 000
FA 574. 750 574.75
1. 00000 574.750 574.75
0300 607-11530 Fence (Special) 400. 000 0. 000
LF 400. 000 1, 340. 00
3. 35000 400. 000 1, 340. 00
0305 614-72748 Traffic Signal (48 Inch X 48 Inch Bl ankout Sign) 4.000 0. 000
EACH 4. 000 29,533. 44
7, 383. 36000 4.000 29, 533. 44

CAT 0200 CURRENT AMI  $ 451,345.35 $ 57,752.69 % 428, 058. 61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00

PRQJIECT TOTAL CURRENT AMI  $ 451, 845.35 $ 57,752.69 % 428, 558. 61



